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1. Objectives 

The ACT project has three key objectives:  

1.1. To respond to political and institutional contexts 

On 17 March 2015, European Union Education Ministers signed the Declaration on 

promoting citizenship and the common values of freedom tolerance and non-discrimination 

through education1, (commonly known as the “Paris Declaration), calling for mobilisation on 

all levels so that education can further promote the common values of freedom, tolerance 

and non-discrimination, strengthen social cohesion and help young people to become 

responsible, open and active members of our diverse and inclusive society. The Paris 

Declaration was immediately followed by the publication, in 2015, of the Joint Council/Commission 

Report on the implementation of the “Strategic Framework for European cooperation in 

education and training (ET2020)”2, reiterating the importance of education and training to 

“promote inclusion and equality, cultivate mutual respect and underpin fundamental values 

in an open and democratic society”(European Commission, 2015). This institutional 

emphasis on education and citizenship is echoed in the work of the Council of Europe. The 

Council of Europe Charter on Education for Democratic Citizenship and Human Rights 

Education in 20103 was the basis for a series of publications issued as part of this project4.  

In the aftermath of the attacks in Europe, the need to shore up citizenship education has 

become even more pressing. European authorities have unanimously expressed their 

support for citizenship education, acknowledging its crucial role in the defence of common 

fundamental values which are the glue of a strong, united and inclusive European Union. 

Recent years have seen a rise in extremist ideas and populist parties, at the same time there 

has been increase in non-participation in national and European elections. Today, the need 

to teach citizenship in European countries is ever increasing. In this context, two aspects of 

citizenship education must be improved: current approaches must be revised in regard to 

theory and the connection between global and national civic awareness must be improved.  

1.2. Promoting new approaches in the area of citizenship 

education 

Results from recent research show that students’ citizenship skills are derived mainly from 

elements outside school5. School can still have a positive impact on the acquisition of 

citizenship skills.  

 
1 https://ec.europa.eu/commission/sites/cwt/files/dp_mobilisation_europeenne_20150317.pdf 
2 https://ec.europa.eu/education/policies/european-policy-cooperation/et2020-framework_fr 
3 https://rm.coe.int/16803034e4 
4 Council of Europe, Competences for Democratic Culture, Strasbourg, 2016 
5 Géraldine Bozec, Education à la citoyenneté à l’école. Politiques, pratiques scolaires et effets sur les élèves, Cnesco, 2016 
D.E Campbell, “What is education’s impact on civic and social engagement, Measuring the effects of education on health and 
civic engagement. Proceedings of the Copenhagen Symposium, OCDE, 2006, J.E Kahne, S.E Sporte, “Developing citizens: the 
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Citizenship education in Europe has often been limited to theoretical education, yet the 

transmission of democratic values relies on a set of practical skills which reflect the 

multidimensional nature of citizenship. In France, to a large extent, citizenship education 

provision stems from a single discipline, Civil and Moral Education (EMC), comprising specific 

teaching hours and content as defined by set programmes. Those published in July 2018 for 

primary and secondary schools set out the different skills required to engender civic culture, 

these include skills relating to a “culture of engagement” such as taking responsibility and 

initiative as part of a collaborative project6.  

The ACT project is part of this approach. It aims to promote educational practises which 

encourage openness, inclusion and engagement ensuring that students become active 

citizens in their schools and their environment. It is also about encouraging teachers to 

engage with more horizontal strategies in order to support their students in the practical 

application of active citizenship.   

1.3. Developing a European citizenship education project 

The different common declarations by European countries highlight the willingness to 

further develop the dimensions of citizenship education beyond national boundaries. 

Without overlooking national specificities, the countries of the European Union have 

expressed their determination to defend their common foundations through the creation of 

a form of citizenship, which makes connections between countries and determines 

integration with the European Union. These foundations are based on defending common 

values, such as the respect for human rights and democratic freedoms. 

In terms of the variability reflected in current school curricula and in accordance with the 

responsibilities of Member States with regard to citizenship education, addressing the 

common challenge of citizenship education is an important area of cooperation for all 

Member States of the European Union.  

European in its design, implementation and results, the ACT project is an example of this 

cooperation. From the start of the programme, the project consortium ensured that the 

methodology defined for the implementation of the citizenship projects at secondary level 

could be applied to any education system, regardless of the types of methods used 

nationally for teaching citizenship. The protocols, resources and communication tools as well 

as the evaluations were jointly developed. 

  

 
impact of civic learning opportunities on students commitment to civic participation”, American Research Journal, 45 (3), 738-
766. 
6 Civil and moral education programme for primary and secondary schools (cycle 2, 3 and 4), Official Bulletin of the French 

Ministry of Education, No. 30, 26-7-2018  
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2. Methodology  

2.1. Recruitment of institutions 

Originally, and in accordance with the application terms of the ACT project, the objective 

was to recruit 100 volunteer schools per country in order to yield sufficiently significant 

results to be of interest on a scientific level. The schools needed to be randomly separated 

into two groups:  

- A test group, actually trying out the approach;  

- A control or comparison group, not implementing the approach.  

2.1.1 Selection of academies and identification of ACT representatives  

Six academies took part in the deployment phase of the ACT project: in addition to the three 

academies involved in the pilot phase (Nancy-Metz, Marseille, Versailles), two additional 

academies (Amiens, Nantes) were initially invited by post to the chief education officer to 

join the deployment phase (2018-2019). In order to reach the threshold of 100 schools and 

to establish a representative sample, the project’s national pilot group eventually 

incorporated a sixth academy into the project, by inviting the Orléans-Tours academy.  

The identification of the academies was made by the Direction Générale de l’Enseignement 

scolaire (DGESCO – the Directorate General for Schools), involving, in particular, the sub-

directorate in the performance and dialogue with the academies, in order to establish a 

diverse panel of contexts and sectors of the public and to be representative of French state 

schools. The criteria employed included the proportion of students from priority education 

schools and from rural institutions, exam pass rates and the concentration of young 

teachers.  

Each academy was asked to identify one or two representatives for the project, responsible 

for identifying the schools and monitoring the teams involved in the project, in conjunction 

with the DGESCO. The DGESCO representative went out to meet the representatives of the 

academies to present the project and the protocol to them, and to answer any questions 

they had. This was designed to strengthen the relationships and boost team commitment. 

The designated representatives have generally been history and geography IA-IPR (Schools 

Inspectors-Regional Educational Inspectors) “Memory and citizenship” representatives on 

the one hand, and academics from the Délégué Académique aux Relations Européennes et 

Internationales et à la Coopération (DAREIC – Network for European and International 

Relations and Cooperation), on the other. 
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Table No. 1: List of academies and representatives involved in the selection of participating schools 

Academy ACT Representatives 

Aix-Marseille 

(pilot phase) 

- Rodrigue Coutouly, PVS 

-  Véronique Blua, corresponding academic for priority education 

Amiens 

- Jean Bourdin, DAREIC  

- Jérôme Damblant, history/geography IA-IPR and Memory and citizenship 

representative 

Orléans-Tours 

- Sylvie Raguer, DAREIC 

- Florence Chaix, history/geography IA-IPR, secularism representative and Memory 

and citizenship academic representative 

Nancy-Metz (pilot 

phase) 

- Evelyne Beaudeux, DAREIC 

- Vincent Borella, history/geography IA-IPR and Memory and citizenship 

representative 

Nantes - Patricia Gave de Butler, DAREIC and IA-IPR director. 

Versailles (pilot 

phase) 

 

- Pernelle Benoît, DAREIC 

-  Valérie Dautresme, history/geography IA-IPR and Enseignement Moral et Civique 

(EMC – Civic Education), Memory and citizenship representative 

 

2.1.2 Recruitment of institutions and teachers  

Each academy was given a recruitment target of 20 schools (one class per school and the 

opportunity for teamwork by involving two teachers per class). The internal recruitment 

process was at the discretion of the academies themselves: direct invitation to schools and 

teachers as with the pilot phase in Marseille, call for expressions of interest as in Nantes or 

more targeted network-focused dissemination as in the case of Amiens. 

The panel had to be representative of French state school communities, avoiding the 

disproportionate representation of priority education network + (REP+) lower secondary 

schools as was the case in the pilot phase. In total, of the 80 schools chosen, 17.5% were in 

priority education networks (14 schools, 7 REP and 7 REP +) (see Annex 2). In order to align 

itself with the criteria set by the different partner countries, the recruitment of teachers was 

carried out on a voluntary basis. 

It was also necessary to have pairs of representative schools for the draw (one test school, 

one comparison school). 

Finally, the project was open to classes from year 9, as well as those from year 10. This 

broadening out of the group proved to be relevant and effective with respect to the 
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implementation of the testing, including year 9 meant that there was less pressure on 

teachers than in year 10, in which they start to prepare for the Diplôme national du Brevet 

(DNB – isced 2011 = 244), an exam taken by all students in year 10, and to the management 

of time and programmes linked to the testing. Furthermore, the majority of participating 

classes (55%) were from year 9, compared with 45% from year 10 classes.  

Table No. 2: Summary of the stages and objectives of the recruitment of schools phase 
 

Date Action Objectives 

February – March 

2018 

Sending out a letter to the chief 

education officers7 of the 

academies joining the project 

(Amiens et Nantes) 

- Consent from the academy chief educations officers to 

participate in the project 

- Designation of one or two ACT project academic 

representatives (DAREIC or Memory and citizenship 

representative) 

March – July 2018 

Identification of 100 institutions 

likely to participate in the project 

from the selected academies 

(some twenty institutions per 

academy) subject to a call for 

applications on a voluntary basis 

in each academy 

- 100 representative institutions from all profile types, 

from the most privileged to REP+ institutions (equal 

number of each type of institution in anticipation of the 

draw) 

- One or two teachers per class 

- Students aged 13 to 15, in years 9 and 10 

- One class per identified school (to prevent one class 

being chosen in the draw and others not). 

September 2018 
A draw to select the institutions 

from each academy 

- 50 institutions must carry out the testing 

- 50 institutions must be a control group 

- There were some 10 institutions involved in the project 

from each academy 

 

2.1.3 Draw procedure  

The draw to establish, firstly, the schools in the test group, and secondly, the schools in the 

control group, was carried out in two parts: the first in September (in the first week of the 

new academic year) for academies in Amiens, Nancy-Metz, Nantes and Versailles; the 

second in mid-October for academies in Aix-Marseille and Orléans-Tours, where the 

recruitment period was extended in order to meet the required number of school 

candidates. The Orléans-Tours academy was chosen slightly later than the others and was 

given extra time to recruit its institutions. 

 

 

 
7 An academy is a specific administrative district of French state national education. The chief education officer is 
responsible for an academy and represents the French Ministry of Education at a local level. 
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2.1.4 Final number of schools participating in the ACT project  

The target of 100 schools participating in the approach has almost been achieved, with the 

final sample consisting of 80 schools divided into 84 classes (4 schools had submitted 2 

classes for the project). The original target threshold was only achieved using the academy in 

Nantes (20 school candidates, 10 in the test group, 10 in the control group). 

2.2. Organisation and coordination with teams in charge of assessment  

Two types of assessment were employed in the ACT project:  

2.2.1 Quantitative assessment  

Quantitative assessment was based on online questionnaires directed at teachers and 

students, as well as through games for the students. Two questionnaires were submitted to 

participants: the first was completed before the draw as an ex-ante assessment; the second 

was submitted in May/June, after the end of projects in the schools and as an ex post 

assessment.  

In France, the quantitative assessment was carried out by Marc Gurgand and Simon Briole at 

the Paris School of Economics and should result in an assessment report being issued in the 

first half of 2020.  

The assessment sessions that took place in May/June were based on slightly different 

questionnaires and also included activities aimed at measuring attitudes (critical thinking, 

engagement, intentions). The games were conducted on the same day as the questionnaires 

on an online platform developed for the project. The institutions only had to make their 

computer rooms available and establish time slots for the assessment, without creating 

additional work for the educational teams.   

2.2.2 Qualitative assessment  

Qualitative assessment was based on class observations as well as on structured interviews 

with head teachers, teachers and students.  

In France, this work was carried out by Leïla Delannoy, Géraldine Martin and Alice Simon at 

the Institute of Political Studies in Saint-Germain-en-Laye.  

The research team selected ten institutions for the qualitative survey in order to provide a 

diversified and representative sample (5 academies, 5 institutions in priority education 

networks, year 9 and 10 classes, projects led by teachers from different disciplines).  

In total, the survey covered 10 institutions, 15 teachers and 12 projects. 8 interviews were 

conducted with head teachers, 14 with teachers at the start of the project and 12 with 

teachers at the end of the project. 17 focus groups with students and 28 session 

observations and implementation events were also conducted.  
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An assessment report will be published in the first half of 2020.  

2.2.3 Agreements  

Intervention by research teams and in particular the team carrying out the quantitative 

assessment required several types of approach in order to protect data.  

Firstly, an agreement was drawn up between each school participating in the approach and 

the Paris School of Economics so that each of the institutions understood clearly the 

different stages of the project. The agreement contained 4 articles (Article 1: establishing the 

year of project implementation; Article 2: teacher questionnaires; Article 3: student 

questionnaires; Article 4: school feedback). The agreement also provided explanations on 

the different stages of the project, the principals of the questionnaires and the procedures 

for respecting participants’ rights and privacy rules. (see Annex 3) 

Furthermore, the data protocol for collecting student and teacher data was the subject of 

exchanges with the CNRS Data Protection Officer, initially in regard to the pilot scheme 

carried out in 2017 – 2018, and subsequently for the implementation in 2018 – 2019. A 

registration form was submitted in July 2018 and a registration certificate dated 6 February 

2019 was issued as validation (see Annex 4), demonstrating that the programme was 

compliant with General Data Protection Regulation (GDPR). The procedures and consent 

forms from parents, teachers and students were certified by this authority and therefore 

comply with the regulation.  

2.2.4 Coordination between the government department and the teams 

in charge of assessment  

The implementation of assessment activities in the schools, with teaching teams and 

students, required close cooperation between the Paris School of Economics (EEP/PSE), the 

University of Cergy/Institute of Political Studies in Saint-Germain-en-Laye and the Ministry of 

Education and Youth (MENJ) (Directorate General for Schools – DGESCO). The limits between 

the roles of the assessors and the government department were often porous and the 

department was consulted on different matters, in particular to:  

- harmonise communications; 

- introduce the assessor teams to the head teachers; 

- provide the assessor teams with the implementation timetable for the class projects 

and the protocol prior to the deployment phase; 

- define the approved assessment timetable; 

- pass on the lists of participating students before the new academic year starts; 

- transmit a validated partnership agreement model with educational institutions 

(EEP/PSE signed an agreement with each school involved in the research scheme);  

- provide assessors access to training sessions and online tutoring resources.  
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In response to the recommendations from the Executive Agency (EACEA) in Brussels in 

March 2017 at a meeting on the implementation of Key Action 3 Erasmus+ projects, the 

government department teams have been committed to nurturing communication channels 

with educational institutions and to carry out important mediation work between the 

assessment teams and the institutions to ensure the project’s success. 
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3. Implementation of the project in France  

The implementation of the deployment phase of the project can be divided into three 

stages: 1. Selection of schools (in purple); 2. Training of teachers (in blue); 3. Implementation 

in classes (in green). 

Table No. 3: Implementation timetable for the deployment phase in France 
 

Date Action Methods 

February – April 

2018 
Identification of academies 

- Letter to chief education officers 

- Identification of academic representatives 

responsible for recruiting schools and educational 

teams 

- Meetings with academic representatives 

March – 

September 2018 

Identification of academic 

trainers and recruitment of 

schools and educational teams 

- Trainers identified by IA-IPR representatives 

- Methods chosen by each academy: invitation for 

expressions of interest or more targeted 

dissemination through networks (as in the case of 

Amiens) 

June 2018 
Training of academic trainers (1 

per academy) 

Hybrid method (M@gistère training platform) 

comprising: 

- Preliminary distance learning  

- Two days of face-to-face training at the academy  

- Focus groups led by the national DGESCO 

representative using the M@gistère tool 

September 2018 Assessment (prior to the draw) 
Assessment questionnaires in all institutions, prior to the 

testing 

September-

October 2018 
Draw to determine the sample 

- First week of September, shortly after the start of 

the academic year, for the Amiens, Nancy-Metz, 

Nantes and Versailles academies  

- Mid-October for the Aix-Marseille and Orléans-

Tours academies 

September-

October 2018 

Training of teachers from the 

selected schools 

Hybrid method (M@gistère training platform) 

comprising: 

- Preliminary distance learning 

- Two days of face-to-face training at the academy 

- Remote support and subsequent visits 

November-

December 2018 

Definition and implementation 

of citizenship projects in the 

classes 

- Implementation of protocol in the schools 

- Development of citizenship projects in the selected 

classes 

January-May 

2019 

Implementation of citizenship 

projects in the classes 

- Project management with observation and 

assessment phases in the selected schools 

May-June 2019 Issuing of certificates  

- Posting out of certificates by the MENJ to the 

educational institutions 

- Issuing of certificates by teachers to students, upon 

project completion 

May-June 2019 
Assessment of identified 

schools 

Assessment questionnaires in all institutions, subsequent 

to the testing 
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3.1. Training sessions  

3.1.1 Participants 

In France, four academic trainers were trained in June 2018 at the International Centre for 

Pedagogical Studies (CIEP) in Sèvres8. All the teacher training sessions then took place in the 

academies between 17 September and 21 November 2018. Each training session was 

attended by the ACT representative from the DGESCO (Christelle Jouhanneau). The training 

calendar proceeded as follows:  

Table No. 4: Teacher training timetable 
 

Academy Dates Location Trainer(s) 
Number of teachers 

trained 

ALL  
5 and 6 June 

2018 
CIEP Sèvres 

 
Christelle Jouhanneau 

 
 

Amiens  

Monday 17 
and Tuesday 

18 September 
2018 

Lycée Madeleine Michelis in 
Amiens 

 
Christelle Jouhanneau 

Natacha Fouilloy 
4 

Versailles  

Thursday 20 
and Friday 21 

September 
2018 

CIEP Sèvres 

 
Christelle Jouhanneau 

Pascal-Eric Lalmy 
11 

Nantes  

Monday 24 
and Tuesday 

25 September 
2018 

Lycée Michelet in Nantes 

 
Christelle Jouhanneau 

Stanislas Guillet 
17 

Nancy-Metz 
Monday 1 and 

Tuesday 2 
October 2018 

Lycée Varoquaux in Tomblaine 

 
Christelle Jouhanneau 

Lauriane Renauld 
18 

Orléans Tours  

Tuesday 6 and 
Wednesday 7 

November 
2018 

Lycée Jean Zay in Orléans 

 
Christelle Jouhanneau 

 7 

Aix Marseille  

Tuesday 20 
and 

Wednesday 21 
November 

2018 

Collège Edgar Quinet in Marseille 

 
Christelle Jouhanneau 

 7 

   
  

TOTAL = 64 

3.1.2 Training kits 

As a support for these training sessions, a training kit was developed with European 

partners. The two documents it contained are available from the ACT website 

(https://www.act-euproject.com/ressources-pedagogiques/?lang=fr):  

 
8 The International Centre for Pedagogical Studies (CIEP) became France Education International (FEI) in 2019.  

https://www.act-euproject.com/ressources-pedagogiques/?lang=fr
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• A manual for trainers outlining the two training days, the first focusing on the 

concept of citizenship, and the second on the implementation of the citizenship 

project in the classroom. It also features available resources such as guides on 

practices and collaborative discussions, and assessing projects.  

• A manual for teachers containing the protocol and the portfolio:  

o  The ACT protocol is the set of procedures required to implement and assess 

the project in the classroom (see below p.18-19);  

o The citizenship project portfolio is a handout for students to use to present 

the work they have produced as part of the citizenship project classes and to 

assess the acquired skills. The items in the proposed assessment grid include 

the reference framework of competences from the Council of Europe for 

democratic culture9. 

3.1.3 Delivering the training sessions  

Teachers from the schools drawn to take part in the test group were trained between 

September and November 2018. The aim of the training was to present the protocol to be 

implemented, but also to promote awareness and train teachers in the active pedagogical 

practises used during the ACT project.  

• The first day of the training focused on citizenship. The different activities explored 

the subject using the Osler and Starkey mode10: often limited to a status, citizenship 

is defined by other attributes such as feelings of belonging, participation and 

different forms of engagement (see Annex 5). The aim is to allow participants to 

explore the range of issues linked to citizenship and the social and civic competences 

required for their transmission. Very specific different situations gradually lead to 

“practical” citizenship in order to understand the transition between the “responsible 

citizen” (someone who knows their rights and duties) and the “active citizen” who 

uses and practices their rights by acting alone or in association with other people in 

order that society gains solidarity and fairness: organising events, voting, lifestyle and 

consumer choices, involvement in campaigns, etc. 

 
9 Council of Europe, Competences for Democratic Culture, Strasbourg, 2016 

https://rm.coe.int/CoERMPublicCommonSearchServices/DisplayDCTMContent?documentId=09000016806ccc08 
 
10 According to Audrey Osler and Hugh Starkey, Citizenship and Language learning, Trentham Books, 2004. 

https://rm.coe.int/CoERMPublicCommonSearchServices/DisplayDCTMContent?documentId=09000016806ccc08
https://rm.coe.int/CoERMPublicCommonSearchServices/DisplayDCTMContent?documentId=09000016806ccc08
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Focus on: the balloon trip – citizenship, status and rights 

During the “balloon trip” activity, teachers have to imagine that they are about to set off on 

a balloon trip which will last several weeks. They must take with them 10 things they will 

need (material or immaterial items) and write them on a balloon. Working in groups of 2 or 

3 they must pool their ideas and come up with a joint list for a single balloon.  

All the participants are then invited to attach their suggestions to a sheet of paper 

representing a hot-air-balloon, and as a group they must discuss and decide on their final 

list of ten items.  

Once this activity is over, a list of headings is distributed to participants (security, education, 

entertainment, privacy, freedom of assembly, clean environment, nutritious food, etc.) and 

their final list must match up to these different categories. The trainer then explains that in 

reality the list is a set of universal rights protected by the law which are just some of the 

aspects of our citizenship status and he/she initiates a discussion with the participants on 

what they found surprising, their feelings and any gaps in their commonly held views. (see 

Annex 5) 
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• The second day of training is devoted to the implementation of the citizenship 

project in the classroom. With a focus on professional attitudes, the day is dedicated 

to presenting the protocol and communicating the different tools to foster 

participation, exchanges and discussions.  

 

Feedback collected from teachers attending the two training days is overwhelmingly positive and 

demonstrates a willingness to change classroom approaches and practises. 
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3.2 Implementation of the project in the classroom  

3.2.1 Geographic distribution of project implementation  

44 classes distributed between 40 secondary schools in 6 different academies have now 

implemented the ACT project.  

 

 

 

 

 

 

 

 

 

 

 

 

3.2.2 Supporting students 

Different approaches to supporting students have been implemented by different schools. 

The majority of schools chose to have one teacher for one class for the project (26 schools 

out of 40), in 13 other schools support was provided by a multidisciplinary team of teachers 

made up of between two and four teachers for a single class. Finally, in a minority of cases (2 

schools out of 40), teachers have supported two classes during the project.  

3.2.3 Profiles of teachers involved  

The 62 teachers involved in the project came from ten different disciplines. Nevertheless, 

the largest number were history and geography teachers (42 out of 62 or around 68%). The 

reason for this high concentration was due to:  

• history and geography teachers often being responsible for teaching Civil and Moral 

Education (EMC), a logical fit for the ACT project; 

• the majority of the academic representatives responsible for overseeing the 

recruitment of the teams being history and geography IA-IPR and “Memory and 

Nantes Orléans 

Tours 

Versailles 

Aix - Marseille 

Nancy 

Metz 

Amiens 

9 secondary 
schools 

10 teachers 

3 secondary 
schools 

4 teachers 

8 secondary 
schools 

17 teachers 

4 secondary 
schools 

6 teachers 

6 secondary 
schools 
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10 secondary 
schools 

17 teachers 



 

18 
 

citizenship” representatives, and naturally they approached their own teacher 

networks first. 

It is interesting to note the inclusion of five teacher librarians, whose involvement is justified 

due to their experience of working with other teachers in multidisciplinary projects. 

Finally, also involved were two conseillers principaux d’éducation (CPE – Chief Educational 

Advisers), as part of the educational team engaged in the school life. 

In regard to academies, Nantes and Nancy-Metz were the academies with the most diverse 

profiles.  

Graph No. 1: Breakdown of project participant teacher profiles 

 

3.2.4 Protocol followed for project implementation  

During the project, teachers were invited to follow a protocol defined in conjunction with 

partners. The protocol was divided into four different phases: 1. Preparation activities (in 

purple); 2. Mandatory lessons (in red); 3. Implementation of citizenship projects (in green); 

4. Tools available throughout the project (in blue) (see Annex 6).  

Phase Activity description 

Preparation activities:  
an initial group of activities 
aimed at promoting project 

implementation under the best 
possible conditions 

Teachers were free to decide when and how to carry out the 
activities with their students, but were strongly encouraged to 
complete them. Their objective was to present the ACT project 
and to jointly establish working methods in project mode. 
Activities included: 

- establishing ground rules for group work and portfolio 
presentation;  

- presenting assessment charts and using portfolios;  
- preparing class discussions and resolving disagreements 

by voting.  

Mandatory lessons:  
three mandatory lessons had to 
be followed by teachers. Each 

The first lesson, lasting two hours, was an introduction to the 
ACT project: divided into several activities, the lesson 
encouraged the students to think about the idea of citizenship 

Histoire et géographie

Documentation

Français/lettres

CPE

EPS

Mathématiques

SVT

Sciences physiques et chimie

Arts plastiques

Anglais
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activity was assigned a duration, 
all the same, teachers were given 
flexibility to adapt to the pace of 

their students. 

in the same way as the teachers did during their training: as a 
status, a feeling, a practise (e.g.: the world in 2050). The 
activities also encouraged the students to recognise their own 
skills, their role in the project and to understand what a 
citizenship project is all about.  

The second lesson, lasting one hour, was focused on developing 
proposals for citizenship projects. At the end of this session, 
each group of students had to have produced a proposal to 
present to the rest of the class. The project proposals had to 
meet the following criteria: involve the ACT project themes 
(fight against discrimination, social inclusion, cultural diversity); 
be realistic, feasible and respect the authorised actions and 
activities in each school.  

The third lesson, lasting between sixty and ninety minutes, was 
devoted to voting for citizenship proposals. three activities were 
proposed for this lesson: presenting the projects, voting, and a 
re-motivation activity for students whose projects were not 
chosen. The last activity aimed to incorporate the best elements 
of the other proposals in the chosen citizenship project, to 
devise a plan and to divide up the responsibilities of project 
implementation so that students whose projects were not 
selected could remain involved and motivated for the 
remainder of the ACT project.  

Implementation of citizenship 
projects:  

once a project had been selected 
by the class, the protocol became 

much less restricted 

Teachers had to let students lead the project themselves, their 
role was limited to acting as facilitators and regulators. In fact, 
there were no other set lessons, only several post-activities 
were proposed in the protocol: help students to review their 
knowledge on the project theme, support their research 
activities, help with the definition of a project implementation 
strategy, etc. 

Throughout the project: 
students were provided with a 
portfolio to use throughout the 

project implementation  

The portfolio provided a reminder of the classroom work rules, 
a Gantt chart (activity planning) and contained a “skills booklet” 
for skills acquired during the project and a self-assessment 
section, an assessment in pairs and a teacher assessment.  

Broadly speaking, teacher feedback indicated that the protocol was largely respected and 

that it provided real support for the students in the preparation phase of the project.  

3.2.5 Project themes chosen by students  

According to the rules established in the ACT project, the student project had to fit into one 

of the following themes: the fight against discrimination, social inclusion and cultural 

diversity.  

Of the 44 classes participating in the approach, a small majority, 39% or 17 of the 44 

projects, chose the theme of “social inclusion”. 34% of classes, or 15 of the 44 projects, 

chose the theme of “the fight against discrimination”. Lastly, 11% of classes, or 5 out of the 

44 projects, chose the theme of “cultural diversity”.  
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Of the 44 classes participating in the scheme, 7 pieces of data were missing, this may be 

explained by project abandonment during the year.  

Graph No. 2: Breakdown of project themes chosen in the 44 classes participating in the scheme 

 

Table No. 5: Examples of citizenship projects undertaken as part of the ACT project (see Annex 

7) 

Theme Project examples (illustrations annexed) 

Social inclusion 

Collège Gaston Beaucourt in Roisel (80), Amiens academy: “Equality through 
sport, together we are stronger!” staging a sports day with entertainment 
and activities for able-bodied and disabled participants. 

Collège Albert Camus in Gargenville (92), Versailles academy: collections in a 
supermarket and in their school to raise money for two homeless charities. 
They handed over their collection themselves and spent a day with the 
recipients helping to make food for the evening outreach and care packages 
to distribute to the homeless. 

  

Diversité
culturelle

Inclusion sociale

Lutte contre les
discriminations

Non renseigné
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The fight against 
discrimination 

Collège Jean Moulin in Le Pecq (78), Versailles academy: production of a 
short film on discriminatory harassment with a showing at school open days 
and for local politicians, the video was also made available on YouTube. 

Collège Jules Ferry in Montaigu (85), Nantes academy: organisation of an 
awareness campaign against school bullying (posters, games, etc.). 

Cultural diversity 

Collège Jean Zay in Verneuil-sur-Seine (78), Versailles academy: organisation 
of an exhibition and activities on cultural diversity (geek, teen and sports 
cultures and different geographical regions) rounded off with a shared meal 
during open days.  

Collège Simone Veil in Cauffry (60), Amiens academy: creation of a flag wall 
in the school hall representing the students’ countries of origin to celebrate 
cultural diversity. 

3.3 Mentoring teachers  

Several types of mentoring was used, combining both face-to-face and remote approaches.  

3.3.1 Support from the M@gistère training platform 11  

Six M@gistère academic areas were created to make project related resources available and 

forums lead by academic training representatives were set up.  

DGESCO also led regular national sessions on M@gistère from December 2018. These meet 

ups also provided the opportunity to exchange ideas on the initial developments of the 

protocol and the ACT project in secondary schools and to explore answers to potential 

questions.  

3.3.2 On site visits 

The DGESCO national project representative also went to meet the teams in person 

promptly. She visited ten secondary schools, in four different academies, and was able to 

monitor the implementation of the testing. If the ten secondary schools visited by Sciences 

Po Saint-Germain-en-Laye as part of their assessment are added on to the number of visits, 

it means that 20 of the 40 secondary schools were visited during the testing period.  

 
11 M@gistère is an e-training tool established as part of the Framework Act on the Reform of the Schools of the Republic of 8 July 2013. It 
has been devised for primary and secondary teachers. A range of training approaches may be offered: practical training, hybrid face-to-face 
or remote synchronous training, distance learning self-study courses. 
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Table No. 6: Timetable of visits by Christelle Jouhanneau as part of teacher mentoring 
 

Academy Dates Location 

Amiens  04 April 2019 
Collège Simone Veil, Cauffry (60) 

Collège Gaston Beaucourt, Roisel (80) 

Versailles  

4 December 2018 Collège Bois d’Aulne, Conflans-Ste-Honorine (78) 

11 December 2018 
Collège Guy Môquet, Gennevilliers (92) 

Collège Jean Moulin, Le Pecq (78) 

10-11 April 2019 
Collège Jean Zay, Verneuil-sur-Seine (78) 

Collège Albert Camus, Gargenville (78) 

Nantes  _ _ 

Nancy-Metz 
24 and 25 January 

2019 

Collège Georges de la Tour, Nancy (54) 

Collège Jacques Gruber, Colombey-les-Belles (54) 

Orléans Tours  14 March 2019 Collège Jean Rostand, Lamotte-Beuvron (41) 

Aix Marseille  _ _ 
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4. Key findings  

The key findings presented in this section are taken from teacher training feedback, 

testimonies and observations collected mainly by the DGESCO. Therefore, they do not 

constitute a project assessment by any means, the responsibility for which lies with the 

assessment teams, but they do show trends that the government department was able to 

observe during and after the project.  

4.1. Short term effects 

4.1.1 The effects observed in the classroom  

There were two types of effects:  

• Observations and testimonies from teachers revealed that the project appeared to 

have had a positive impact on the classroom dynamic:  

o the different moments of the project, in particular the achievements and 

restitutions prompted by classroom dynamics were still in evidence the year 

after their implementation;  

o the approaches enabled the creation of new classroom synergies: the random 

creation of classroom research and discussion groups had positive effects on 

the group;  

o finally, the project helped to improve the atmosphere in certain classes 

judged to be difficult by teachers.  

• The project had an impact on the individuals involved:  

o firstly, students acquired new knowledge about citizenship, inclusion, 

discrimination and methods of combating them;  

o students developed civic and social skills. Many teachers noted improvements 

in independence, initiative, planning, empowerment, expression, the capacity 

to present a complex point of view and to change opinions, etc.;  

o in year 10 classes that had followed the ACT approach, some students chose 

to present the project in the oral DNB exam at the end of the year. On 

average, between two and five students from groups of twenty individuals 

also incorporated the project into a citizenship programme. The ACT project is 

seen to have been beneficial to students according to this review.  
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4.1.2 The effects observed in teacher training 

Training feedback proved a valuable resource in highlighting three types of changes that the 

ACT project could bring to citizenship education practice.  

• In regard to training, many teachers pointed out that previously their teaching was 

not based on solid enough knowledge. The majority reported that they wanted to 

reinvest in the Osler and Starkey model (see above), as confirmed by the visits from 

the DGESCO representative and the different testimonies shared by the teachers. 

• Related to their knowledge, other educational skills were mentioned by the teachers. 

Their understanding of the project challenges during the training prompted them to 

adopt active approaches in:  

o the implementation of projects which required set aims, innovative 

professional approaches and support, and the adoption of a supportive 

posture;  

o the organisation of debates which enshrined a protocol activity. This activity 

allowed learning outcomes in this areas to be reinvested.  

These elements will be developed within the inventory of beneficial practices.  

4.1.3 The effects observed among trainers  

As a result of exchanges with the DGESCO representatives, ACT protocol trainers have 

announced three changes to their practices:  

• The preparation of ACT training required working conceptually with the values 

underpinning the teaching in order to explain and contextualise them using reference 

texts, programmes, exams and teaching competition tests and their transmission.  

• It was also vital for trainers to reflect on the transmission of these values. Training 

teachers and educational staff who have an awareness of the impact a sense of 

belonging, their own practices and commitments as citizens has on their teaching 

requires the ability to share personal ideas and citizenship practices. 

• This engaged and active posture is combined with support during and after the 

training, including the M@gistère platform (see above).  

4.2 Long-term effects 

4.2.1 What reinvestment will there be for educational team s during the 

2019-2020 period?  

Due to limited hindsight, it is still difficult to assess the outcomes of the programme on the 

2019-2020 academic year. Based on feedback from the trainers and teachers, it is estimated 
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that 20-25% of teachers will repeat the project this year. Others have decided to apply 

elements from the training to their EMC sequences.  

At this stage, it is merely an estimate and it may be appropriate to consider a more in-depth 

study at the end of the school year to get a more reliable assessment of the situation. An 

assessment at the end of the school year could also contain indicators and criteria on school 

life to be used to observe the longer term impact that the ACT project may have on school 

life and on helping bodies such as the Conseil à la Vie Collégienne (CVC School Council) and 

the Comité d’éducation à la santé et à la citoyenneté (CESC Health and Citizenship Education 

Committee): the only relevant feedback related to the institutions where the ACT activities 

such as “The world in 2050” were used to train delegates and eco-delegates. 

4.2.2 How will the ACT project be integrated into the 2019 -2020 

Academic Training Plan (PAF)?  

The Ministry of Education and Youth trained one trainer in each academy and encouraged 

representatives and key contacts to sign up for ACT training as part of their 2019-2020 

continuing Academic Training Plan (PAF); this may only be limited to an informal 

endorsement as the DGESCO is unable to make any binding decisions relating to the 

competence of the academies. Furthermore, trainers involved in the project have proposed 

training for the PAF:  

• To date, only the Nancy-Metz academy has implemented a training programme. ACT 

training was open, whereas the PAF was closed due to the action of DAREIC and the 

history and geography IA-IPR in order to create the control group for schools not 

selected in the draw (designated authority). It was decided to extend the offer of 

training to other history and geography colleagues who had attended the “Teach 

EMC in secondary schools” training session as part of the “EMC and Citizenship 

Programme” module in April 2019. The training took place on Thursday 14 and Friday 

15 November 2019 and followed the protocol established during the session in June 

2019 at the CIEP in Sèvres. The IA-IPR responsible for citizenship was involved in 

offering support, partly to decide on how to merge different groups and training, 

namely the Demokratiebildung (Greater Region group with the academy in Nancy-

Metz, Luxembourg, Belgium and Germany), the citizenship programme focus group 

(CPE, history and geography teacher) and the “Teach EMC differently” training with 

the ACT project with a view to sharing best practice on an academy level to which the 

schools make requests.  

• The trainers trained in June 2019 were not able to incorporate ACT into the PAF that 

had already been decided for 2019-2020 for timetabling reasons. However, the 

programme was presented in Créteil to the “French Values team” and was used in 

the academy in Bordeaux by the DAVL to teach on cultural references and secondary 
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school life. In other academies, the protocol was used in several classes in trainee 

institutions. 

4.2.3 What links are there with the Universal National Service?  

In the context of the introduction of the Service National Universel (SNU – Universal National 

Service) in France, two lines of thinking could be envisaged in order to assess the value of 

the ACT project.  

• Firstly, the ACT project could help to strengthen the educational continuum linked to 

citizenship. The themes of the projects undertaken and the benefits observed as part 

of the ACT framework (deconstructing prejudices, strengthening cohesion, 

empowerment, recognising young people as a valid contributors, etc.) provide 

common ground with the aims developed by the SNU.  

• The tools developed as part of the ACT project could be adapted and expanded for 

dissemination to those involved in the SNU cohesion residential. In effect, as with 

ACT, the SNU is a programme devised according to active educational principals; 

therefore the background work undertaken in the development of the protocol for 

the ACT project, which promotes using real-life situations and practical approaches, 

could contain useful components for communication to a wider audience than just 

teaching staff (civil servants, associations, etc.).  
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5. Key challenges  

5.1. Methodological challenges  

5.1.1 Creating educational materials  

The differences in approaches related to the diversity of content and the methodology 

embedded in the teaching programmes of the different partner countries were the source of 

tensions which were subsequently overcome through the adoption of a broad definition of 

citizenship and referring to the Competences for Democratic Culture reference framework 

from the Council of Europe (see above). 

5.1.2 Coordination with teams in charge of assessment  

The principal of independence between the assessors and the government department was 

challenged from the start of the project. Nevertheless, researchers responsible for the 

assessments have communicated with the government department representatives for the 

duration of the project on procedural questions such as communication with academies and 

institutions. When differences of opinion surfaced between the department and the 

assessors regarding the content of the questionnaires given to teachers and students, the 

questionnaire development was eventually left to the discretion of the assessment teams in 

order to retain the independent nature of the assessment, and guarantee the success and 

scientific rigour of the ACT project. 

5.2. Technical challenges  

5.2.1 Linking secondary schools with their European counterparts  

The testing context in which the ACT project was developed provided for the possibility to 

link secondary schools with their European counterparts in three partner countries. The 

eTwinning platform could have been used a management and exchange tool for the 

different participants.  

However, the specific national context for school and DNB reform, which would affect all the 

teachers participating in the ACT project, linked to the training already required for the 

project to be introduced, led to temporarily sidelining the eTwinning platform as using it 

would require training and additional work processes for teachers.  

Nevertheless, in order to bridge the communication gap between teachers and schools in 

the different partner countries participating in the project, France Education Internationale 

organised a contact seminar ahead of the final conference to take place at the beginning of 

2020. The seminar, bringing together several participants from each of the consortium 

countries, would be an opportunity to develop the European dimension of the project by 

sharing feedback and good practice amongst the teachers involved. The contact seminar 
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could also provide an opportunity to discuss the potential benefits that eTwinning could 

bring to the ACT project, beyond the programming period, a European extension. 

5.2.2 Using the portfolio 

Broadly speaking, the portfolio available to students during the project appears to have been 

underused. Several factors may explain this finding: the portfolio was a complex tool that 

required a significant amount of the participants’ time to become familiar with it (trainers, 

teachers, students). The time spent on it during the two days of training was not sufficient to 

promote it adequately. Finally, some teachers argued that the assessment grids did not 

match the skills described in the programmes or in the reference documents from their 

countries.  
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ANNEXES 

 

1. Details of the classes selected for the project (participants and control 

groups)          

Amiens Academy 
 (3 schools with 4 participating classes + 5 control schools) 

Lower secondary 
school 

Class Teachers 

Les Frères Le Nain  
Laon (02) 

Yr 9 Maxence Mantelet (HG) 

Gaston Beaucourt 
Roisel (80) 

Yr 9 Justine Le Goff (HG) 

Simone Veil  
Cauffry (60) 

Yr 10 Charlène Roussin (HG) 

Simone Veil  
Cauffry (60) 

Yr 10 Camille Blanchet (HG) 

Control schools 

Le Point du jour_ Auneuil_(60) 
Du Servois_ La Chapelle en Serval_(60) 
Aristide Briand_ Chaulnes_(80) 
Jacques-Yves Cousteau_ Breuil-le-Vert_(60) 
Louis-Jouvet_ Gamaches_(80) 

 

Aix-Marseille Academy  
(4 participating schools + 5 control schools) 

Lower secondary 
school 

Class Teachers 

Achille Mauzan 
Gap (05) 

No data 
Romain Dautais (HG) 

Jean Giono  
Manosque (04) 
 

Yr 9 SEGPA Natacha Avinens (PE – SEGPA Maths) 
Violaine Joubert (PE – SEGPA French) 
Daniel Hessing (SEGPA director) 

Saint-Exupéry  
Bédarrides (84) 

No data 
Antonin Peyraud (HG) 

Arc de Meyan 
Aix-en-Provence (13)  

Yr 10 
Isabelle Gaudier (HG) 

Control schools 

Edouard Manet_Marseille_(13) 
Marcel Pagnol_ Pertuis_(84) 
Edgar Quinet_Marseille_(13) 
Les Matagots_La Ciotat_(13) 
Alexandre Dumas_Marseille_(13) 

 

Nancy-Metz Academy  
(8 participating schools + 6 control schools) 

Lower secondary school Class Teachers 

Georges de la Tour 
Nancy (54) 

Yr 9 Laurie Grellier (HG) 

Jacques Gruber Yr 9 Lauriane Renault (HG) 
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Colombey-les-belles (54)  

Haut de Penoy  

Vandoeuvre-lès-Nancy 

(54) 

Yr 9 

Estelle Beurton (HG) 

Elsa Nozière (maths) 

 

Maurice Barrès 
Verdun (55) 

Yr 9 Deborah Arnette (CPE) 

Jean-Marie Pelt 
Hettange- Grande (57) 

Yr 9 
Elodie Brulat (HG) 
Sylvie Donati (visual arts) 
Jennifer Richert (HG) 

Jean Burger 
Moyeuvre-Grande (57) 

Yr 9 
Sandrine Doucoure (humanities) 
Sarah Schiavone (librarian) 

La Carrière 
Saint-Avold (57) 

Yr 9 
Myriam Schafer (HG) 
Sarah Muller (librarian) 
Nabil Fassih (CPE) 

Mangin  
Sarrebourg (57) 

Yr 10 

Isabelle Moscioni (HG)  
Nicolas Rebel (HG) 
Magalie Della Vallee (HG) 
Noel Andrissen (HG) 

Control schools 

EREA François Richard Joubert_Flavigny-sur-Moselle_(54) 
Louis Pergaud_Fresnes-en Woëvre_(55) 
Robert Aubry_Ligny en Barrois_(55) 
Louis Pasteur_Florange_(57) 
Jules Ferry_Woippy_(57) 
Eugène François_Gerbéviller_(88) 

 

Nantes Academy  
(10 participating schools + 10 control schools) 

Lower secondary 
school 

Class Teachers 

La Ville aux Roses 
Châteaubriand (44) 

No data 
Angélique Chapelle (French) 
Maïté Norgeot (physical sciences) 

Georges Desnos 
La Ferté Saint Bernard 
(72) 

No data Valérie Kerangall (HG) 

Jacques Laurent 
Les Achards (85) 

No data Ms Desson (English) 

André Tiraqueau 
Fontenay Le Comte 
(85) 

No data 
Julie Gaudin (HG) 
Mr Vautour (PE) 
Ms Barre (librarian) 

Iles de Loire 
Sebastien sur 
Loire (44) 

No data Ms Vastel (HG)   

Pierre Abélard 
Vallet (44) 

No data 
Ms Chesnel (French) 
Valérie Goutier-Defontaine (life and earth sciences) 

Jules Ferry 
Montaigu (85) 

No data 
Karine Anne Poulard (HG) 
Jeanne Pere (PE) 

Saint-Exupéry 
La Montagne (44) 

No data Alexandra Sevestre (HG) 

Stendhal 
Nantes (44) 

No data 
Perrine Barre (librarian) 
Etienne Heraud (HG) 
Julien Parmentier (HG) 

Truffaut de Longué 
Longue Jumelles (49) 

No data Margot Raimbault (HG) 
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Control schools 

Honoré de Balzac_Saumur_(49) 
Anjou Bretagne_Mauges Sur Loire_ (49) 
Berthelot_Mans_(72) 
Jean Rostand_Les Herbiers_ (85) 
Les Sables d'Or_Thoure Sur Loire_(44) 
Michel Ragon_Saint Hilaire de Loulay_(85) 
Auguste Mailloux_Loroux Bottereau_(44) 
Jean Monnet _Angers_(49) 
Salvador Allende_Reze_(44) 
Vauguyon_Le Mans_(72) 

 

Orléans-Tours Academy  
(6 schools with 7 participating classes + 5 control schools) 

Lower secondary 
school 

Class Teachers 

Jean Moulin 
Saint-Amand-
Montrond (18) 

No data Frédéric Sauzeau (HG) 

Jean Moulin 
Saint-Gaultier (36) 

No data Hugo Servant (HG) 

Pierre de Ronsard 
Bourgueil (37) 

Yr 9 Eric Reppel (HG) 

Michel Bégon 
Blois (41) 

Yr 10 Catherine Romary (HG) 

Jean Rostand 
Lamotte-Beuvron (41) 

No data 
Baptiste Minier (HG) 
Andrea Cosquer (HG) 

Jean Rostand 
Lamotte-Beuvron (41) 

No data Andrea Cosquer (HG) 

Maurice Genevoix 
Romorantin (41) 

Yr 10 Françoise Beauger-Cornu (HG) 

Control schools 

Rollinat_Argenton-sur-Creuse_(36) 
Pierre Mendès-France_Chécy_(45) 
Marcel Proust_Illiers-Combray_(28) 
La Fayette_Châteauroux_(36) 
Charles RIviere _Olivet_45 

 

Versailles Academy 
(9 schools with 11 participating classes + 9 control schools) 

Lower secondary 
school 

Class Teachers 

Guy Môquet 
Gennevilliers (92) 

Yr 9 Erwan Desnos (HG) 

Bois d'Aulne 
Conflans-Sainte-
Honorine (78) 

Yr 9 Stéphane Pihen (HG) 

Bois d'Aulne 
Conflans-Sainte-
Honorine (78) 

Yr 9 David Roudaut (HG) 

Jean Moulin 
Le Pecq (78) 

Yr 9 
Anne Françoise Bouhan (HG) 
Teacher Librarian  

Jean Zay 
Verneuil-sur-Seine (78) 

Yr 9 (D) Aurore Maciecjzak (HG) 
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Jean Zay 
Verneuil-sur-Seine (78) 

Yr 9 (G) Aurore Maciecjzak (HG) 

Les Toupets 
Vauréal (95) 

Yr 9 Christophe Bignon (HG) 

Les Châtelaines  
Triel-sur-Seine (78) 

Yr 10 Cécile Péturaud (HG) 

La Vaucouleurs 
Mantes la Jolie (78) 

Yr 9 Virgine Harruis (HG) 

L'Agiot 
Elancourt (78) 

Yr 9 Vincent Chalumeau (HG) 

Albert Camus 
Gargenville (78) 

Yr 9 Audrey Aumonier (HG) 

Control schools 

Albert Camus_Bois Colombes_(92) 
Jean Perrin_Nanterre_(92) 
Le Corbusier_Poissy_(78) 
Claude Monet_Argenteuil_(95) 
Lakanal_Sceaux_(92) 
Charles Péguy_Palaiseau_91 
Les Plaisances_Mantes-la-Ville_(78) 
Jean Lurçat_ _(91) 
Les Merisiers_Jouy-le-Moutiers_(95) 
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2. Characteristics of the schools selected for the project  

Priority education networks 

Of the 80 schools chosen, 14 were in priority education networks (7 REP and 7 REP +), which 

represents approximately 17.5% of the sample.  

Graph No. 3: Distribution of classes in priority education networks 
 

 

In total, based on the 80 schools recruited, the French sample consisted of 40 secondary 

schools (44 classes) involved in the testing and 40 control secondary schools (40 classes). Of 

the 40 schools involved in testing, 7 were in priority education networks (5 REP and 2 REP +), 

which represents 17.5% of the sample. 

Graph No. 4: Distribution of classes involved in testing in priority education networks  
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Broadening the scope to include applications from year 9 classes proved to be relevant and 

effective, meaning that there was less pressure on teachers than in year 10, in which they 

start to prepare for the DNB and would have to manage the time and programmes linked to 

the testing. 

Furthermore, the majority of participating classes (55%) were from year 9, compared with 

45% from year 10 classes.  

Graph No. 5: Distribution of classes involved in testing by year group 
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3. Example of a partnership agreement between the Paris School of 

Economics and a school participating in the programme.  
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4. Registration certificate from the register maintained by the CNRS 

Data Protection Officer dated 6 February 2019. 
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5. Teacher training days – Illustrations 

Illustration No. 1: Understanding citizenship in terms of status, feelings and practices – 

The balloon trip 

 

Illustration No. 2: Citizens of the future – The world in 2050, tomorrow’s challenges 

 

Illustration No. 3: Group of participants at the CIEP training session 

(20 – 21 September 2018) 
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6. Protocol activities used in the classroom – illustrations  

Illustration No. 4: Preparation activity – Establishing the ground rules for group work 
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Illustration No. 5: Preparation activity – The world in 2050 

 

 

 

 

 

 

 

 

 

Illustration No. 6: Example of a presentation ahead of voting 

 

Illustration No. 7: Examples of strategies implemented to complete a project 
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7. Examples of citizenship projects – illustrations  

Illustration No. 8: “Equality through sport, together we are stronger!” Banner created during a 

day on social inclusion through sport at collège Gaston Beaucourt de Roisel 

 

Illustration No. 9: Charity food collection 

by students at collège Guy Moquet de Gennevilliers  
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Illustration No. 10: “Daily struggle” – anti-bullying video by students at collège Jean Moulin, Le 

Pecq, available on YouTube 

 

Illustration No. 11: a game from an awareness campaign against school bullying at 

collège Jules Ferry de Montaigu 

 


